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MILESTONE SCHEDULE FOR OPERABLE UNIT 10 - OTHER OUTSIDE CLOSURES 
- SGS-034-94 
The Interagency mgreement (IAG) schedule for Operable Unit (OU) 10 includes the Draft RCRA 
[Resource Conservation and Recovery Act] Facilities Investigation/Remedial Investigation (RFI/RI) 
Report due on April 20,1994 and the Final RFVRI Report due on September 15,1994. At the 
current work progress it is anticipated that these milestones cannot be met. 

Delays in the IAG schedule have occurred over Fiscal Year 1993 (FY 93). Extensions to OU 10 
milestones are required due to the following schedule impacts: 

Funding limitations at the beginning of FY 93 postponed field work activities. Funding 
limitations during FY 93 would only allow the non-intrusive activities of the Phase I RFliRl 
Work Plan to be accomplished. Non-intrusive aCtivities do not include the drilling of 
boreholes and the installation of monitoring wells. Data obtained from intrusive samples is' 
needed to complete the required Technical Memoranda and the HFI/RI Reports. 

The assumption that Individual Hazardous Substance Site (IHSS) cleanup would be linked 
to Decontamination and Decommissioning (08D)flransition Planning was included in the 
FY 95-99 Five Year Plan submittal which was approved by Department of Energy, Rocky 
Flats Office (DOE, RFO). The schedule submitted in the FY 95-99 Five Year Plan and the 
assumptions to develop it, are provided with this letter as attachments. 

The poten::al for missed OU 10 milestones has been discussed at various times with Bruce 
Thatcher, of your staff, OU 10 Project Managers with Environmental Protection Agency (EPA) and 
Colorado Department of Health (CDH) and was also discussed at the DOE, RFO and D3E 
Headquarters F Y  94 work package presentations. Written notification of missing these milestones 
has been included in the Project Tracking System (PTS) reports since before October 1992. These 
reports are submitted through DOE, RFO to DOE Headquarters. 

It is requested that an extension be granted as specified in Chapter I Part 42 of the IAG. The 
anticipated completion dates for the Draft and the Final Phase I RFVRI Reports are 
November 2,  2015 and July 7. 2016 respectively. The extended dates reflect coordination of 

:E (IHSS) cleanup with the Rocky Flats Plant DtiDnransition Plan schedules. 
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If you have any questions concerning this issue, please contact Gregg A. Anderson of my staff at 
extension 8504. 

U 

Associate General Manager 
Environmental Restoration Management 
EG&G Rocky Flats, Inc, 

SE B: tj r 

Orig. and 1 cc - M. N, Silverman 

Attachments: 
As Stated 

cc: 
6. K. Thatcher - DOE, RFO 
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FY 95-99 Five Year Plan Assumptions 

During FY 93 initial site assessment consisted of implementation of the non-intrusive activities of the 
Phase 1 RFI/RI Work Plan. During FY 94, it is anticipated that the initial non-intrusive site assessment 
for OU 10 will be completed including surficial soil sampling, real-time soil gas surveys and 
radiological surveys. Completion of these activities will culminate with the summary of the non- 
intrusive activities and development of the intrusive field sampling plan for the next phase of the 
assessment into a Technical Memorandum (TM). This TM is planned to be completed during the 
first quarter of FY 95. Intrusive fieldwork is scheduled to begin in the first quarter of FY 95. 

TECHNICAL 

1.  

2. 

3. 

4. 

5 .  

6 .  

7 .  

8.  

9. 

10. 

It is assumed that characterization and sampling, that began in FY 93 will be carried over into 
FY 94. 

It is assumed that any temporary equipment within the investigative area of an IHSS will not 
limit access and will be removed, Removal costs are not the responsibility of ER budgets 
and, therefore, not included. 

It is assumed that "cold" (non-radioactive) laboratory sample turn around time will be 75 days 
and that "hot" (radioactive) sample turn around time will be 90 days. 

It is assumed that the time required for storage and screening of samples prior to shipment 
to laboratories for analysis will not exceed five (5) working days. 

Although underground utilities will affect intrusive activities, it is anticipated that work- 
arounds will be available so that the presence of competing underground utilities will not 
entirely preclude activities. 

It is assumed that the average taboratory cost of sample analysis will not increase during FY 
94 and that average laboratory costs will be charged directly to the project per the analytical 
cost estimate provided by EG&G ERM Sample Management. 

Initial unvalidated results will be used for the draft writing of technical memorandum and 
re po rrs. 

It is assumed that radiation surveys will be performed by EG&G's High Purity Germanium 
(HPGe) detector team which consists of two technicians and one specialist with two 
subcontractor technicians support if required. 

It is assumed that one HPGe tripod unit will yield a daily estimated rate of six stations per day. 
The truck mounted HPGe will yield a daily estimated rate of two stations per day. 

It is assumed that the OUs requiring Sodium Iodide (Nal) detectors, a rate of 50 stations per 
day for IHSSs that are large (greater that 100 ft by 100 ft) accessible without security 
restrictions (e.9. along roads, ditches). A rate of 25 stations per day is used for IHSSs 
smaller than 100 ft by 100 ft and are located in security areas e.g. the Protected Arez (PA). 
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11. 

12. 

13. 

14. 

15. 

16. 

17.  

It is assumed that the Environmental Evaluation (EE) fieldwork, initial surveys and EE report 
are independent of one another. The EE fieldwork will be integrated and occur with the 
Integrated OUs. One EE will be conducted for the entire Industrial Area. 

It is assumed that the TBE Survey for Spiranthes and Prebles Meadow Jumping Mouse 
within the industrial area are not likely to affect the field activities for the integrated OUs. 

It is assumed that surface soil sampling will be performed by a subcontractor. The estimated 
rate for surface soil sampling is four samples per day. 

Vertical profile samples are to support the HPGe survey interpretation and will be collected 
concurrently with the Radiation Survey task. 

Ceratin radioactive elements are transparent to HPGe and Nal surveys (Le. Tritium). It is 
assumed that these analytes will be included as an additional analyte within surface soil 
samples. 

It is assumed that a rate of six soil gas samples per day can be collected and analyzed for the 
soil gas task durations, 

Survey locationlgrid IayouVutility location times are built into each task that will require 
survey grids for sampling, radiation surveys, utility clearance, etc. 

SCHEDULE 

1. 

2. 

3. 

4. 

5. 

6. 

7.  

It is assumed that field activities will be integrated amongst OUs 8, 9, 10, 12, 13 and 14 with 
one contract being awarded. 

It is assumed that the FY 93 subcontract to perform non-intrusive investigations for the 
integrated OUs will be extended through FY 94, and will not need to be replaced with a new 
procurement action. 

It is assumed that Procurement Task: amongst the integrated OUs will be combined and 
awarded to a single subcontractor where applicable. 

It is assumed that the Statement of Work and the procurement process for any contract is 
per the MTS contracting guidelines and costs. 

It is assumed that the subcontractor will provide adequate security cleared personnel to 
escort data compilation and field crews during performance of contract. 

It is assumed that fieldwork following the EE surveys will be performed by a subcontractor, 
and report development will be performed internally by EG&G. 

It is assumed that any supporting NEPA documentation (Le. Categorical Exclusions) will be 
granted in a within 90 days of requested initiation and will not delay field activities. 



Attachment 1 

Page 3 of 4 
SGS-034-94 

a. 

9. 

10. 

11. 

12. 

13. 

14. 

15. 

16. 

17. 

18. 

It is assumed that EG&G RPM FY 93 Staffing Plan requirements will be met prior to FY  94 
and/or staffing requirements will not affect scheduling for OU 10. 

Schedules were developed assuming work would be performed at 8 hours per day. 
However, previous experience has shown that a 1 O-hour day is common for field activities 
for logistical considerations. However, overtime requirements by the subcontractor may 
increase project costs, Currently, authorization for subcontractor overtime is evaluated on a 
case by case basis. 

It is assumed that the current levels of documentation required by internal and external 
entities and organizations will not change significantly and will support project 
accomplishments. The following is a list of all required documentation: 

- ER Weekly Reports 
- Monthly Variance/Cost Analysis Reports 
- Monthly ER Progress Reports 
- Progress Tracking Reports 
- Activity Data Sheet (ADS) Reports 

All external deliverable documents will be distributed as follows: 

- Six copies to DOE/RFO for internal use and distribution 
- Two copies to CDH 
- Two copies to EPA 
- Four copies to NRDA Trustees 
- Two copies to the Administrative Record 
- One copy to ERM Library 
- Three copies to EG&G for internal use 

One full time equivalent is 1750 hours. 

Data validation subcontracting dollars is not included. It is assumed that data validation will 
be covered by Sample Management Organization. 

Fire department and emergency response support is not included. It is assumed that these 
will be covered by Environmental Operations Management. 

It is assumed that overtime premiums will be directly charged to the project during FY 94. 

Additional assumptions apply for guidance memo received from EG&G Management at 
Budget Call meeting on April 28, 1993. Memo was signed by R.L. Benedetti. 

Additional assumptions apply from Program Guidance Summary (MCS1-1) received on May 
19, 1993 from Bruce Pett for R.L. Benedetti. 

It is assumed that the intrusive investigation of OU 10 will be linked to Decontamination and 
Decommissioning/Transition efforts at the Rocky Flats Plant. 
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COST 

1. It is assumed that CDH and EPA comment periods for TMs will not exceed ten (IO) working 
days from the document's submittal date. 

2. It is assumed that CDH and EPA comments on TMs will be resolved within five (5) working 
days of official receipt. 

3. It is assumed that DOEIRFO official review of the finalized TM require ten (10) working days 
and that transmittal of TMs to the regulatory agencies by DOWRFO will not exceed three (3) 
working days. 

4. It is assumed that TMs will be approved by CDH and EPA within five (5) working days of their 
receipt of the finalized document. 

5. Penalties and fines incurred because of missed legally-enforceable milestones are not 
included in this project. 

6. It is assumed that the OU 10-related Potential Areas of Concerns (PAC) and Potential 
Incidents of Concern (PIC) identified in M.Hestmark's letter 8HWM-FF to RSchassburger 
will not be investigated as part of OU 10. 
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